999 18™ Street, Suite 1150
Denver, CO 80202

S?C | SRC, Inc.

MONTHLY PROGRESS REPORT
NOVEMBER 2012
TASK ORDER 0005

To: Kirk Roegner (EPA Region 8 Contract Officer)
Barbara Nelson (EPA Region 8 Project Officer)

ce: SRC Project File

From: William Brattin (SRC WAM)

Contract: GS-00F-0019L

Order Number: EP-88-11-03

EPA Task Order: 0005 (Libby Asbestos Superfund Site Human Health Risk Assessment)
SRC Project No.: FA535.0005

Period covered by this invoice: 11/01/2012 —11/30/2012

Financial Summary

Expenses Budget Percent
This Month (a) Complete®™

Category

Cumulative Ceiling Remaining

LOE (%) $3,417.66 $41,123.09 $96,475 $96,475 $55,351.91 43%
SRC Travel ($) -- -- - - - --

SRC ODC (%) 0 0 $366 $366 $366.00 0%
Subcontractors ($) $34,567.98 $49,689 $49,689 $15,121.02 70%
TOTAL ($) $3,417.66 $75,691.07 $146,530 $146,530 $70,838.93 52%

(a) See Tables CIB 1-4 for a detailed breakdown
(b) Based on funded budget

Explanation of SRC ODCs
e No SRC ODCs were incurred in this reporting period.

Explanation of Subcontractor Costs
e No subcontractor costs were received in this billing period. However, see description under
Estimate of Substantial Lagging Costs, below.

SUMMARY OF ACTIVITIES

Task 1 — Support for Non-Cancer Toxicity Factor (RfC
e SRC met with EPA (Benson) on 11/07/12 to review status and discuss project tasks.
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Subtask la — Revisions to the RfC Supporting Data and Documentation

¢ SRC made revisions to Appendix F Section F.4 based on comments provided by UC.

e SRC prepared a revised outline for Appendix F to address comments and recommendations from
the SAB. SRC participated in a conference call with UC and EPA on 11/14/12 to discuss the
revised outline and to review tasks needed to revise the text of Appendix F.

¢ SRC began work making changes to Appendix F as discussed in the call, including preparation of
revised table F2.

e SRC drafted text on the issue of mixed exposure to LA and other (non-LA) fibers in the
Marysville cohort.

e SRC reviewed comments received from NCEA on Appendix F Section F4, and drafted responses
for review by EPA Region 8.

Task 2 — Technical Review and Oversight for the Conduct of Risk Assessments for Libby
e SRC attended risk team meetings on 11/13 and 11/19 to discuss risk assessment strategies and
data needs. SRC prepared a handout on the topic of evaluating risk when all samples in a data set
are non-detect.

DELIVERABLES SUBMITTED

: ! Date <
Task | Deliverable Title Due Date Dokrecedt Recipient(s)
(A Proposed outline for Revised Appendix F -- 11/09 Bob Benson, UC
Draft response to NCEA -- 11/28 Bob Benson, David Berry

LWt

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
e None.

. K

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Support for Non-Cancer Toxicity Factor (RfC)
e SRC will work with EPA to address issues raised by the SAB and by NCEA regarding the
modeling of the Marysville data.

Subtask 1a — Revisions to the RfC Supporting Data and Documentation
e SRC will work with UC to develop a revised draft of Appendix F and to develop a revised table
of year exposures by worker based on the arithmetic mean JEM.

Task 2 — Technical Review and Oversight for the Conduct of Risk Assessments for Libby
e SRC will provide evaluation and review of documents or data as may be requested by EPA.
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ANTICIPATED DELIVERABLES FORNEXT MONTH

Task Deliverable Title Deliverable Date
1 Revised model fitting calculations TBD
i Revised Appendix F TBD
Revised table of yearly exposures TBD
2 Risk assessment support as requested TBD

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

SRC received a monthly progress report from the University of Cincinnati technical team for work
performed in October (10/1/12 — 10/31/12). The effort expended in October was 64.75 hours,

corresponding to an unburdened cost of $6,305.95.

SRC received a monthly progress report from the University of Cincinnati technical team for work
performed in November (11/1/12 — 11/30/12). The effort expended in November was 22.75 hours,

corresponding to an unburdened cost of $2,694.48.

These costs will be reported after an invoice is received from the University.

FA535.0005 EOM 11-12.docx
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CONTRACT INVOICE BACKUP REPORT (Combined CIB1, CIB-2, CIB-3, CIB-4)

Order Number EP-11-58-03 Invoice Number 124384
Order Name Region 8 Risk Assessment Support Invoice date 12/12/2012
Task Order 0005 (Libby Asbestos Superfund Site Human Health Risk Assessment)

Invoice period of performance 11/01/2012 -11/30/2012

PART A: SRC LABOR

Current Period Project Cumulative
Title | | Totalhrs _ Totalm
SRC LABOR TOTALS 15.75 $3,417.66 190.00 $41,123.09
PART B: SRC TRAVEL
Title Name Current Cumulative
Travel cost
Travel cost
Total travel cost
GE&A (travel)
SRC TRAVEL TOTALS $0.00 $0.00
PART C: SRC ODCs
Current Cumulative
0DCs
G&A (0DCs)
SRC ODC TOTALS $0.00 $0.00
PART D1: SUBCONTRACTOR LABOR
Current Period Project Cumulative
Title Name (Company) Rate Total hrs Total Amt Total hrs Total Amt
Occup/Pulmonary Physician Lockey (UC)
Epidemiologist LeMasters (UC)
Industrial Hygeinist Rice (UC)
Project Coordinator Hilbert (UC)
Database Manager Borton (UC)
Statistician Levin (UC) "
Subcontractor Labor Totals: 0.00 $0.00 334.50 $32,227.79
SRC G&A (subcontractor) 7.2614% $0.00 $2,340.19
SUBCONTRACTOR LABOR TOTALS 0.00 $0.00 334.50 $34,567.98
PART D2: SUBCONTRACTOR TRAVEL
Title Name (Company) Current Cumulative
Travel cost
Travel cost

Total travel cost
SRC G&A (subcontractor)

SUBCONTRACTOR TRAVEL TOTALS $0.00 $0.00
PART D3: SUBCONTRACTOR ODCs
Sub-Contractor Company Current Cumulative
0ODCs
0DCs

Total subcontractor ODCs
SRC G&A (subcontractor)

SUBCONTRACTOR ODC TOTALS $0.00 $0.00
PART E: TASK ORDER TOTALS
Current Period Project Cumulative
Total hrs Total Amt Total hrs Total Amt

[TASK ORDER TOTALS 15.75 $3,417.66 524.50 575,691.07




MAIL CODE - D143-02
RESEARCH TRIANGLE PARK, NC 27711

Standard Form 1034 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.
7 GAO 5000
1034-114 SERVICES OTHER THAN PERSONAL 08
U.8. DEPARTMENT, BUREAU, OR ESTABLISHMENT ANO LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
12112112
U.S. ENVIRONMENTAL PROTECTION AGENCY CONTRACT RUMBER AND DATE PAID BY
109 TW ALEXANDER DRIVE EP-S8-11-03

REQUISITION NUMBER AND DATE

"

PAYEE'S
NAME
AND
ADDRESS

SRC, INC

M&T Bank (ACH - EPA)

7502 Round Pond Road

North Syracuse, NY 13212

FEDERAL TAX ID NUMBER: 15-0589832

FA535.CF999.0.005

R

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

SHIPPED FROM TO

WEIGHT

GOVERNMENT B/L NUMBER

DATE OF
DELIVERY
OR SERVICE

NUMBER
AND DATE
OF ORDER

ARTICLES OR SERVICES
(Enter description, item number of conlract or Federal
Isupply schedule, and other information deemed necessery}

QUAN-

UNIT PRICE

AMOUNT

TiTY |COST

PER M

SF 1035.
TASK ORDER 0005

November 01, 2012
through

For detail, see SF 1035 Continuation Sheet,
total amount claimed transferred from Page 1

COST REIMBURSABLE
PROVISIONAL PAYMENT
" certify that all payments requested are for appropriate purposes and in
accordance rﬁj{lhe agreemg}nts set forih in the contracl.”

November 30, 2012

hxw /mf_‘

ALy

Name of Official

&

o

Title

$3,417.66

y~ A

{{Use conlinuation sheels{s) if necassary)

(Payee must NOT use the space below)

TOTAL

$3,417.66

PAYMENT:

APPROVED FOR

lsxcmrqer-: RATE

= $1.00

COMPLETE]|Provislonal payment subject to later audil

PARTIAL |BY:

ADVANCE

FINAL Michelina Torre

PROGRESSTITLE:
Defense Contract Audit Agency, Branch Manager

Amount varified; corracl for

{Signature or Inilials)

ACCOUNTING CLASSIFICATION

d ang

CHECK NUMBER ON TREASURER OF THE UNITED STATES

CHECK NUMBER

ON (Name of bank)

CASH DATE

I$

PAYEE

'(l.’ Whaen slaled In forelgn currency, insert name of currency.
2. I the ability to certify and
otherwise the appraving officar will sign In the space provided, over his official titte.
3. When a voucher is recaipled in the name of a company of corporglion, the nama of the person wriling the company
or torporate name as wall as tha capacity in which he signs, mus! appear. For
John Smith, Secretary”, or *Treasurar”, as the case may be.

blned in one person, one signature only is necessary,

y to approve are

le: "John Doe Company, per

PER

TITLE




Billing Number: 0008
Invoice Number: INV-00000124384

Bill To:
US ENVIRONMENTAL PROTECTION AGENCY
109 TW ALEXANDER DRIVE
MAIL CODE D-143-02
RESEARCH TRIANGLE PARK, NC 27711

Customer Number: 1019

Prime Contract Number: EP-38-11-03
Subcontractor Number: GS-00F-0019L
Customer PO Number: TASK ORDER 0005

Project Number; FA535.CF999.0.005
Project Name: R8 RA TOS5 Libby Asbestos
Terms: NET 30
Due Date: 01/11/2013
DIRECT LABOR
SUBCONTRACT
OTHER DIRECT COSTS
Invoice Total

Current Incurred Hours:
Cumulalive Incurred Hours:

Current
Hours

Remil To:
SRC, Inc

Invoice Date: 12/12/2012

7502 Round Pond Road

North Syracuse, NY 13212-2510

Contract Value

Funded Value

Cost: 0.00 146,530.02
Fee: 0.00 0.00
Total: 0.00 146,530.02
Cumulative Amount Billed: 75,691.07
Billing Period From: 11/01/2012
To: 11/30/2012
Current Cumulative Cumuiative
Rate Amount Hours Amount
3,417,686 41,123.09
0.00 34,567.98
0.00 34,567.98
3,417.66 75,691.07

Page: 1
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